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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 149 Date: 26-Oct-2009 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 48

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: EBF1 Prestress Caps,
Girder & Deck
·Conducted the safety meeting. Chris Young talked about “The Ideal Desk Work Site” when sitting at a 
computer terminal. No major safety issues were reported for last week. Ernie Schultz will be on vacation all
week. Following the safety meeting discussed SWPPP issues and field related BMPs. No major issues
were identified. We continued the meeting with work update on the District and Structures field activities.
Class 1 and ordinary finish on WB, Prestressing and barrier rails on the EB structure, lost deck removal in
cells of WB on going.
·Signed CCO and Memo for CCO 64-2 for additional funds to DO.
·Reviewed and approved the WSWDs # 113 and Weekly Status to go to MCM.
·Reviewed and signed C-93 for CCO 129 and sent the CCO for circulation.
·Reviewed and sent out CCO 64-3 for circulation.
·Amer signed CCO #115-2 for additional funds to go to DO.
·Provided an updated CCO log to Amer, force account CCOs only.
·Received Lost Control Survey Report from Tom Allison of Chartis Insurance for the OCIP site visit
performed on Thursday October 22, 2009.
·Sent out the Excess Leave Hours Reduction Plan spreadsheet to Richard Duncan and Hovik and asked
them to comply.
·Met with Steve Costado of TRS at 2:30 p.m.. Provided him with a list of EWFA CCOs and went through
our EWB process. Arranged for his accessing the files, and access to the building with Marlin so he can
perform his audit work of CCO files.
·Had a meeting with Amer and the Leads to go over the EWB processing practice for the project . There
are a number of EWBs that can not be paid because we either have no record of the work, the diaries are
incomplete, the EWAs are not approved and an array of other issues that are preventing the EWBs to be
paid in a timely manner. Following the meeting, sent out an email to all Leads, and Seniors requiring the
following:
“All,

In order to streamline, and to expedite our existing EWB processing practice, we have employed the
following procedure for handling the EWBs effective immediately:

1. Maged Armanuse will pick up the Extra Work Authorizations (EWAs) from MCM's office every
morning. He logs the EWAs in a spreadsheet that he will keep and maintain,
2. Maged will provide all EWAs (Structures and District) to Jeff Finn. Jeff will organize the EWAs by CCO
number and will place them in a binder. Jeff will give the binder for each CCO EWAs to appropriate Lead
Engineer.
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3. The Lead Engineer will distribute the EWAs (comes in three copies) to the appropriate inspectors, who
have watched the CCO, for review and approval. The inspectors will sign the EWAs (if they agree with
them) and will attach a copy of their Daily Diary to each EWA and give them back to the Lead Engineer.
The Lead Engineer will provide these documents to Jeff. The turnaround time is 48 hours.
4. Jeff will keep the daily diary and one copy of the approved (signed) EWA and give the other two copies
to Maged. Maged will send to MCM.
5. If the inspectors do not agree with the EWA for any reason, they should not sign the EWAs. They
should write a note as to why they do not agree and give the EWAs to the Lead Engineers. The Lead
Engineer will give the information to Jeff. Jeff will provide the rejected EWAs to Richard Duncan and
Richard will reject the EWB related to this EWA. “
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